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WAIVER-00-48

CTC ACTION TAKEN

Request for Contract Award Extension for the projects listed on the attached chart are
‘ ) approved to the date specified for each project.

ISSUE

On August 18, 1999, the California Transportation Commission (Commission), adopted Resolution

G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance Projects.

This resolution stipulates that funds allocated for construction must be encumbered by the award of a
contract within twelve (12) months of the date of the allocation; and recipients have up to 36 months

after award of the contract to complete a construction or vehicle purchase project.

For the two Proposition 116 intercity rail projects on the attached list totaling $9,758,000, the
responsible agency has not been able to meet the contract award deadline for $2,575,000 of the allocated

$9,758,000, and has requested a six-month extension to allow sufficient time to resolve outstanding
issues.

RECOMMENDATION

The Department supports the contract award extension request for the two projects on the attached list.

SUMMARY

The Commission has allocated $9,758,000 for projects on the attached list. To date, $7,183,000 has
been encumbered, of which $7,169,890 has been reimbursed for eligible expenditures. This time
extension request is for the remaining unencumbered balance of $2,575,000. The attached list describes

[ - the delays that have resulted in the extension requests.
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